
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/01/2003

ESTIMATE SUMMARY 12:42:24

CONTID: C13218         ESTIMATE NO: 0004 PROG 2002

PCN: 13218-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 149 RETAINING WALLS PERCENT TIME:

PROJECT NO: STS 149A-019                  

RETAINING WALLS ON SH 149

NAME OF ROAD: SH 149

PROJECT COUNTIES: MINERAL

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 09/27/2003 DATE TIME STARTED 06/10/2003

7926 S. Platte Canyon Road DATE LET 05/01/2003 DATE WORK BEGAN 06/10/2003

 DATE AWARDED 05/06/2003 DATE TIME STOPPED 10/17/2003

 DATE CONTRACT EXECUTED 05/28/2003 DATE ACCEPTED 10/17/2003

LITTLETON CO 80128-5978303-979-9330 DATE NOTICE TO PROCEED 06/10/2003

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,324,640.65 PARTICIPATING $ $ 600,286.82

AWARD PROJECT AMT: 2,275,996.04 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,612.76

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

67.27

WORK DAYS

WORK DAYS

94.52%

127,287.53

600,286.82

600,286.82

594,674.06

$

$

$

$

2,197,353.12

0.00

2,197,353.12

35,430.48

2,232,783.60

-15,906.21

0.00

2,216,877.39

0.00

AMOUNT DUE 2,216,877.39 594,674.06

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 594,674.06

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

74.0 TIME ALLOW: 110

ORIG TIME ALLOW: 110
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PCN: 13218-BID    ESTIMATE RUN 10/01/2003

PROJECT: STS 149A-019                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 0.850

0.150

201-00000  
 

1.000

L S 

5,000.00000 5,000.001.000

750.00

0010 REMOVAL OF DELINEATOR 0.000

2.000

202-00090  
 

4.000

EACH

10.00000 20.002.000

20.00

0015 REMOVAL OF ASPHALT MAT (PLANING) 0.000

311.120

202-00240  
 

311.120

SY  

30.00000 9,333.60311.120

9,333.60

0020 *REMOVAL OF GUARDRAIL TYPE 3 3,007.000

0.000

202-01130  
 

3,007.000

LF  

4.00000 12,028.003,007.000

0.00

0025 REMOVAL OF GUARDRAIL TYPE 4 0.000

1,850.000

202-01140  
 

1,850.000

LF  

13.75000 25,437.501,850.000

25,437.50

0030 *REMOVAL OF END ANCHORAGE 2.000

0.000

202-01300  
 

2.000

EACH

478.27000 956.542.000

0.00

0035 *UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 1,049.000

185.000

203-00010  
 

1,234.000

CY  

40.00000 49,360.001,234.000

7,400.00

0040 BACKHOE 0.000

0.000

203-01510  
 

7.500

HOUR

150.00000 0.000.000

0.00

0045 COMBINATION LOADER 2.500

0.000

203-01594  
 

8.750

HOUR

110.00000 275.002.500

0.00

0050 STRUCTURE BACKFILL (FLOW-FILL) 30.000

0.000

206-00065  
 

30.000

CY  

100.00000 3,000.0030.000

0.00

0055 EROSION LOG 100.000

0.000

208-00005  
 

100.000

LF  

18.00000 1,800.00100.000

0.00
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PCN: 13218-BID    ESTIMATE RUN 10/01/2003

PROJECT: STS 149A-019                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION BALES (WEED FREE) DELETED BY 105 DATED OCTOBER
24, 2003

0.000

0.000

208-00011  
 

0.000

EACH

25.00000 0.000.000

0.00

0065 RESET GROUND SIGN 0.000

0.000

210-00810  
 

2.000

EACH

150.00000 0.000.000

0.00

0070 SEEDING (NATIVE) 0.000

0.000

212-00006  
 

2.000

ACRE

1,000.00000 0.000.000

0.00

0075 MULCHING (WEED FREE STRAW) 0.000

0.000

213-00004  
 

2.000

ACRE

1,000.00000 0.000.000

0.00

0080 MULCH TACKIFIER DELETED BY 105 DATED OCTOBER 24, 2003 0.000

0.000

213-00061  
 

0.000

LB  

2.00000 0.000.000

0.00

0085 AGGREGATE BASE COURSE (CLASS 6) 0.000

0.000

304-06007  
 

0.000

CY  

5.00000 0.000.000

0.00

0090 *AGGREGATE BASE COURSE (SPECIAL) FINAL CORRECTION 0.000

95.980

304-09014  
 

292.000

TON 

22.00000 2,111.5695.980

2,111.56

0095 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 20.750

71.420

403-00720  
 

92.170

TON 

285.00000 26,268.4592.170

20,354.70

0100 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 540.540

2,047.420

403-34721  
 

2,587.960

TON 

85.00000 219,976.602,587.960

174,030.70

0105 *EMULSIFIED ASPHALT (SLOW-SETTING) 950.000

1,800.000

411-10255  
 

2,750.000

GAL 

1.00000 2,750.002,750.000

1,800.00

0110 *LIQUID ASPHALTIC MATERIAL (MC-70) DELETED BY 105 
DATED OCTOBER 24, 2003

0.000

0.000

411-21020  
 

0.000

GAL 

1.00000 0.000.000

0.00
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PCN: 13218-BID    ESTIMATE RUN 10/01/2003

PROJECT: STS 149A-019                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 INLET SPECIAL 1.000

0.000

604-19000  
 

1.000

EACH

3,500.00000 3,500.001.000

0.00

0120 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 2,962.000

0.000

606-00301  
 

2,962.000

LF  

12.00000 35,544.002,962.000

0.00

0125 GUARDRAIL TYPE 7 0.000

0.000

606-00700  
 

1,650.000

LF  

35.00000 0.000.000

0.00

0125 MATERIAL ALLOWANCE GUARDRAIL TYPE 7 1,396.000

0.000LF  

25.38000 35,430.481,396.000

0.00

0130 *END ANCHORAGE (FLARED) 2.000

0.000

606-02005  
 

2.000

EACH

1,500.00000 3,000.002.000

0.00

0135 DELINEATOR (TYPE I) 0.000

0.000

612-00001  
 

7.000

EACH

17.00000 0.000.000

0.00

0140 DELINEATOR (TYPE III) 0.000

0.000

612-00003  
 

3.000

EACH

20.00000 0.000.000

0.00

0145 24 INCH CULVERT PIPE 49.000

0.000

617-00024  
 

49.000

LF  

80.00000 3,920.0049.000

0.00

0150 *CONSTRUCTION SURVEYING 0.900

0.050

625-00000  
 

1.000

L S 

30,000.00000 28,500.000.950

1,500.00

0155 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

199,000.00000 199,000.001.000

0.00

0160 *PAVEMENT MARKING PAINT 0.000

0.000

627-00001  
 

63.000

GAL 

120.00000 0.000.000

0.00
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PCN: 13218-BID    ESTIMATE RUN 10/01/2003

PROJECT: STS 149A-019                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *FLAGGING 1,715.000

628.750

630-00000  
 

2,679.250

HOUR

20.00000 46,875.002,343.750

12,575.00

0170 *TRAFFIC CONTROL INSPECTION 27.000

9.000

630-00007  
 

41.000

DAY 

90.00000 3,240.0036.000

810.00

0175 *TRAFFIC CONTROL MANAGEMENT 55.000

19.000

630-00012  
 

85.000

DAY 

395.00000 29,230.0074.000

7,505.00

0180 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 3.500

4.600

630-80341  
 

9.000

EACH

45.00000 364.508.100

207.00

0185 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 11.000

10.600

630-80342  
 

24.000

EACH

35.00000 756.0021.600

371.00

0190 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 2.000

1.600

630-80343  
 

4.000

EACH

60.00000 216.003.600

96.00

0195 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 35.000

28.000

630-80344  
 

70.000

SF  

20.00000 1,260.0063.000

560.00

0200 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (B
TYPE) DELETED BY 105 DATED OCTOBER 24, 2003

0.000

0.000

630-80357  
 

0.000

EACH

1,300.00000 0.000.000

0.00

0205 *DRUM CHANNELIZING DEVICE 68.000

54.400

630-80360  
 

136.000

EACH

27.00000 3,304.80122.400

1,468.80

0210 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 14.500

11.600

630-80363  
 

29.000

EACH

32.00000 835.2026.100

371.20

0215 PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 1.000

0.800

630-80365  
 

2.000

EACH

500.00000 900.001.800

400.00
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PCN: 13218-BID    ESTIMATE RUN 10/01/2003

PROJECT: STS 149A-019                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0220 GUARDRAIL TYPE 7 (TEMPORARY) 550.000

1,696.400

630-80376  
 

2,496.000

LF  

1.00000 2,246.402,246.400

1,696.40

0225 *TRAFFIC CONE 65.000

52.000

630-80380  
 

130.000

EACH

8.00000 936.00117.000

416.00

0230 *MOBILE PROFILOGRAPH OPERATION ZONE DELETED BY 105 
DATED OCTOBER 24, 2003

0.000

0.000

630-80560  
 

0.000

L S 

2,000.00000 0.000.000

0.00

0235 *TRAFFIC SIGNAL (TEMPORARY) 2.000

0.000

630-86810  
 

2.000

EACH

13,000.00000 26,000.002.000

0.00

0240 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0245 F/A PARTNERING FINAL CORRECTION 2,174.180

0.000

700-70011  
 

2,035.600

F A 

1.00000 2,174.182,174.180

0.00

0250 F/A ASPHALT PAVEMENT INCENTIVE 0.000

0.000

700-70012  
 

-957.010

F A 

1.00000 0.000.000

0.00

0255 F/A QUALITY INCENTIVE PAYMENT 0.000

0.000

700-70025  
 

-11,097.200

F A 

1.00000 0.000.000

0.00

0260 F/A ESB PROGRAM DELETED BY 105 DATED OCTOBER 24, 2003 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0265 F/A EROSION CONTROL DELETED BY 105 DATED OCTOBER 24, 
2003

0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0505 IMPACT ATTEN (SAND FILL) (TEMP) IMPACT ATTENUATOR 2 
REQUIRED

1.000

0.800

630-85006  
 

2.000

EACH

2,198.90000 3,958.021.800

1,759.12
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PCN: 13218-BID    ESTIMATE RUN 10/01/2003

PROJECT: STS 149A-019                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:24

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0510 *AGGREGATE BASE COURSE (CLASS 6) REPLACES ABC (CL 6) 
CY

1,019.870

385.210

304-06000  
 

1,405.080

TON 

5.00000 7,025.401,405.080

1,926.05

0600 DELIN (TY I) (BARRIER) MCR LINE 5 ADD TO TYPE 7 GR & 
CD BARRIER

0.000

0.000

612-00021  
 

89.000

EACH

13.50000 0.000.000

0.00

0605 ADDED ITEM (EACH)/ MCR LINE 5 LDS PANEL REFLECTORS 0.000

0.000

900-00007  
 

248.000

EACH

18.50000 0.000.000

0.00

0610 ADDED ITEM (DOLLAR)/ PRICE ADJUSTMENT LINE ITEM 0169 
PAVEMENT MARKING PAINT

0.000

0.000

900-00006  
 

-1,890.000

DOL 

1.00000 0.000.000

0.00

CAT 796,533.23272,899.63843,390.28CURRENT AMT0200 $ $ $

CAT NO0300 WALL M-9-A 

0270 *ROCK SCALER 130.000

0.000

203-02300  
 

130.000

HOUR

65.00000 8,450.00130.000

0.00

0275 STRUCTURE EXCAVATION 0.000

289.000

206-00000  
 

289.000

CY  

25.00000 7,225.00289.000

7,225.00

0280 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

0.000

CY  

100.00000 0.000.000

0.00

0285 *DRILLED CAISSON (30 INCH) 998.000

0.000

503-00030  
 

998.000

LF  

150.00000 149,700.00998.000

0.00

0290 PRECAST PANEL FACING 5,361.500

1,539.500

504-04420  
 

6,901.000

SF  

24.00000 165,624.006,901.000

36,948.00

0295 STRUCTURAL STEEL 171,477.000

1,690.000

509-00000  
 

173,167.000

LB  

0.30000 51,950.10173,167.000

507.00
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PCN: 13218-BID    ESTIMATE RUN 10/01/2003

PROJECT: STS 149A-019                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:24

CUMULATIVE
AMOUNT

CAT NO0300 WALL M-9-A 

0300 GUARDRAIL TYPE 7 (STYLE CA)(CONCRETE GLARE SCREEN) 0.000

0.000

606-00715  
 

396.000

LF  

50.00000 0.000.000

0.00

0305 GUARDRAIL TYPE 7 (STYLE CD) 0.000

420.000

606-00730  
 

420.000

LF  

70.00000 29,400.00420.000

29,400.00

0310 GUTTER TYPE 2 (2 FOOT) 0.000

410.000

609-24002  
 

410.000

LF  

20.00000 8,200.00410.000

8,200.00

0525 ADDED ITEM (CUBIC YARD)/ FILTER MATERIAL (SPECIAL) MCR
LN 3

350.000

511.000

900-00004  
 

861.000

CY  

76.49000 65,857.89861.000

39,086.39

0530 STR BKFL (CL 2) MCR LN 3 STRUCTURE BACKFILL ALTERNATE 0.000

429.000

206-00200  
 

429.000

CY  

65.56000 28,125.24429.000

28,125.24

0535 8 IN PP UNDERDRAIN WALL UNDERDRAIN MCR LN 3 300.000

111.000

605-00080  
 

411.000

LF  

43.72000 17,968.92411.000

4,852.92

0570 ADDED ITEM (LUMP SUM)/ REMOVAL & DISPOSAL OF PORTIONS 
OF EXISTING STRUCTURE

0.000

1.000

900-00014  
 

1.000

L S 

6,040.00000 6,040.001.000

6,040.00

0585 ADDED ITEM (DOLLAR)/ SLUSHERS ANCHOR SYSTEM 0.000

30,861.000

900-00006  
 

30,861.000

DOL 

1.00000 30,861.0030,861.000

30,861.00

CAT 569,402.15191,245.55589,202.15CURRENT AMT0300 $ $ $

CAT NO0301 WALL M-9-B 

0320 *ROCK SCALER 107.000

0.000

203-02300  
 

107.000

HOUR

65.00000 6,955.00107.000

0.00

0325 STRUCTURE EXCAVATION 165.000

0.000

206-00000  
 

165.000

CY  

25.00000 4,125.00165.000

0.00
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PCN: 13218-BID    ESTIMATE RUN 10/01/2003

PROJECT: STS 149A-019                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:24

CUMULATIVE
AMOUNT

CAT NO0301 WALL M-9-B 

0330 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

0.000

CY  

100.00000 0.000.000

0.00

0335 *DRILLED CAISSON (30 INCH) 546.000

0.000

503-00030  
 

546.000

LF  

150.00000 81,900.00546.000

0.00

0340 PRECAST PANEL FACING 3,638.000

0.000

504-04420  
 

3,638.000

SF  

24.00000 87,312.003,638.000

0.00

0345 STRUCTURAL STEEL 92,468.000

0.000

509-00000  
 

92,468.000

LB  

0.30000 27,740.4092,468.000

0.00

0350 GUARDRAIL TYPE 7 (STYLE CA)(CONCRETE GLARE SCREEN) 0.000

0.000

606-00715  
 

228.000

LF  

50.00000 0.000.000

0.00

0355 GUARDRAIL TYPE 7 (STYLE CD) 0.000

240.000

606-00730  
 

240.000

LF  

70.00000 16,800.00240.000

16,800.00

0360 GUTTER TYPE 2 (2 FOOT) 0.000

238.000

609-24002  
 

238.000

LF  

20.00000 4,760.00238.000

4,760.00

0540 ADDED ITEM (CUBIC YARD)/ FILTER MATERIAL (SPECIAL) MCR
LN 3

432.000

0.000

900-00004  
 

432.000

CY  

76.49000 33,043.68432.000

0.00

0545 STR BKFL (CL 2) MCR LN 3 BACKFILL ALTERNATE 219.000

0.000

206-00200  
 

219.000

CY  

65.56000 14,357.64219.000

0.00

0550 8 IN PP UNDERDRAIN WALL DRAIN MCR LN 3 235.000

0.000

605-00080  
 

235.000

LF  

43.72000 10,274.20235.000

0.00

0575 ADDED ITEM (LUMP SUM)/ REMOVAL & DISPOSAL OF PORTIONS 
OF EXISTING STRUCTURE

0.000

1.000

900-00014  
 

1.000

L S 

4,530.00000 4,530.001.000

4,530.00
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PCN: 13218-BID    ESTIMATE RUN 10/01/2003

PROJECT: STS 149A-019                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:24

CUMULATIVE
AMOUNT

CAT NO0301 WALL M-9-B 

0590 ADDED ITEM (DOLLAR)/ SLUSHER ANCHOR SYSTEM 0.000

30,861.000

900-00006  
 

30,861.000

DOL 

1.00000 30,861.0030,861.000

30,861.00

CAT 322,658.9256,951.00334,058.92CURRENT AMT0301 $ $ $

CAT NO0302 WALL M-9-C 

0370 *ROCK SCALER 116.000

0.000

203-02300  
 

116.000

HOUR

65.00000 7,540.00116.000

0.00

0375 STRUCTURE EXCAVATION 0.000

157.000

206-00000  
 

157.000

CY  

25.00000 3,925.00157.000

3,925.00

0380 STRUCTURE BACKFILL (CLASS 1) 0.000

0.000

206-00100  
 

0.000

CY  

100.00000 0.000.000

0.00

0385 *DRILLED CAISSON (30 INCH) 543.000

0.000

503-00030  
 

543.000

LF  

150.00000 81,450.00543.000

0.00

0390 PRECAST PANEL FACING 3,817.000

0.000

504-04420  
 

3,817.000

SF  

24.00000 91,608.003,817.000

0.00

0395 STRUCTURAL STEEL 104,824.000

0.000

509-00000  
 

104,824.000

LB  

0.30000 31,447.20104,824.000

0.00

0400 GUARDRAIL TYPE 7 (STYLE CA)(CONCRETE GLARE SCREEN) 0.000

0.000

606-00715  
 

276.000

LF  

50.00000 0.000.000

0.00

0405 GUARDRAIL TYPE 7 (STYLE CD) 0.000

230.000

606-00730  
 

230.000

LF  

70.00000 16,100.00230.000

16,100.00

0410 GUTTER TYPE 2 (2 FOOT) 0.000

225.000

609-24002  
 

225.000

LF  

20.00000 4,500.00225.000

4,500.00



CONTID: C13218         COLORADO DEPARTMENT OF TRANSPORTATION Page 11

PCN: 13218-BID    ESTIMATE RUN 10/01/2003

PROJECT: STS 149A-019                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:24

CUMULATIVE
AMOUNT

CAT NO0302 WALL M-9-C 

0555 ADDED ITEM (CUBIC YARD)/ FILTER MATERIAL (SPECIAL) MCR
LN 3

610.000

0.000

900-00004  
 

610.000

CY  

76.49000 46,658.90610.000

0.00

0560 STR BKFL (CL 2) MCR LN 3 BACKFILL ALTERNATE 0.000

294.000

206-00200  
 

294.000

CY  

65.56000 19,274.64294.000

19,274.64

0565 8 IN PP UNDERDRAIN WALL UNDERDRAIN MCR LN 3 223.000

0.000

605-00080  
 

223.000

LF  

43.72000 9,749.56223.000

0.00

0580 ADDED ITEM (LUMP SUM)/ REMOVAL & DISPOSAL OF PORTIONS 
OF EXISTING STRUCTURE

0.000

1.000

900-00014  
 

1.000

L S 

4,530.00000 4,530.001.000

4,530.00

0595 ADDED ITEM (DOLLAR)/ SLUSHERS ANCHOR SYSTEM 0.000

30,861.000

900-00006  
 

30,861.000

DOL 

1.00000 30,861.0030,861.000

30,861.00

CAT 347,644.3079,190.64361,444.30CURRENT AMT0302 $ $ $

CAT NO0303 LOWER WALL A 

0420 STRUCTURE BACKFILL (FLOW-FILL) 0.000

0.000

206-00065  
 

0.000

CY  

100.00000 0.000.000

0.00

0425 *BLOCK FACING 0.000

0.000

504-04410  
 

0.000

SF  

50.00000 0.000.000

0.00

0430 *STRUCTURAL STEEL (GALVANIZED) 0.000

0.000

509-00001  
 

0.000

LB  

2.00000 0.000.000

0.00

0435 *CONCRETE CLASS B 0.000

0.000

601-01000  
 

0.000

CY  

150.00000 0.000.000

0.00

0440 *REINFORCING STEEL 163.000

0.000

602-00000  
 

163.000

LB  

1.00000 163.00163.000

0.00
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PCN: 13218-BID    ESTIMATE RUN 10/01/2003

PROJECT: STS 149A-019                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:24

CUMULATIVE
AMOUNT

CAT NO0303 LOWER WALL A 

0445 *GROUND ANCHOR 340.000

0.000

618-08900  
 

340.000

LF  

120.00000 40,800.00340.000

0.00

0450 *ANCHOR TEST 0.000

0.000

618-09040  
 

0.000

EACH

1,200.00000 0.000.000

0.00

0515 CONC CL D (MISC) PILE CAP FOR VE 3.000

0.000

601-03020  
 

3.000

CY  

350.00000 1,050.003.000

0.00

0520 ADDED ITEM (LUMP SUM)/ VALUE ENGINEERING INCENTIVE 1.000

0.000

900-00014  
 

1.000

L S 

18,129.00000 18,129.001.000

0.00

CAT 60,142.000.0060,142.00CURRENT AMT0303 $ $ $

CAT NO0304 LOWER WALL B 

0455 STRUCTURE BACKFILL (FLOW-FILL) 66.000

0.000

206-00065  
 

66.000

CY  

100.00000 6,600.0066.000

0.00

0460 *BLOCK FACING 295.400

0.000

504-04410  
 

295.400

SF  

50.00000 14,770.00295.400

0.00

0465 *STRUCTURAL STEEL (GALVANIZED) 1,870.000

0.000

509-00001  
 

1,870.000

LB  

2.00000 3,740.001,870.000

0.00

0470 *CONCRETE CLASS B 7.000

0.000

601-01000  
 

7.000

CY  

150.00000 1,050.007.000

0.00

0475 *REINFORCING STEEL 1,443.000

0.000

602-00000  
 

1,443.000

LB  

1.00000 1,443.001,443.000

0.00

0480 *GROUND ANCHOR 710.000

0.000

618-08900  
 

710.000

LF  

120.00000 85,200.00710.000

0.00
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PCN: 13218-BID    ESTIMATE RUN 10/01/2003

PROJECT: STS 149A-019                  ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:42:24

CUMULATIVE
AMOUNT

CAT NO0304 LOWER WALL B 

0485 *ANCHOR TEST 3.000

0.000

618-09040  
 

3.000

EACH

1,200.00000 3,600.003.000

0.00

CAT 116,403.000.00116,403.00CURRENT AMT0304 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0490 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

11,000.00000 11,000.001.000

0.00

0495 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

8,000.00000 8,000.001.000

0.00

0500 SANITARY FACILITY 1.000

0.000

620-00020  
 

1.000

EACH

1,000.00000 1,000.001.000

0.00

CAT 20,000.000.0020,000.00CURRENT AMT0400 $ $ $

$ 2,232,783.60600,286.82$2,324,640.65$CURRENT AMTPROJECT TOTAL


